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Shutdown Status

• Shutdown progress
– CPR/CCR Run 2B upgrade continues

• Last Friday, SE arch completed and rolled in, and SW
arch rolled out; checkout with cosmics on SE arch
looks good

• Took longer than expected—mostly for mechanical
issues (rigging, shimming, etc.)

• Setting aggressive schedule of a central arch every
two weeks

• Electronics installation ahead of schedule

– E-M Timing Run 2B upgrade installation continues
• Tested successfully everywhere with LEDs except…
• SE arch still to do, due to interference with CPR/CCR

work

– Hadron Timing thresholds on all cards in hadron
calorimeters being raised for larger S/N

• Also, only need to finish work on SE arch
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Shutdown Status

• Shutdown progress
– Work continues in west and east bores

• COT
– New HV daughterboard Faraday cages all replaced
– Grounding & shielding work to reduce noise: axial layers are done,

working on stereo layers
• SVX

– Better insulation on SVX cooling lines done
– Foam & RTV barrier using inner ring to separate COT volume from

SVX volume done
» Allows COT & SVX to operate independently without worrying

about temperature (dewpoints, etc.) of other device
» First tests of SVX cooling very encouraging; more tests after more

instrumentation and further (completed) sealing
» Eventually, intend to operate SVX at -10° C. instead of -6° C.
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Shutdown Status

• Shutdown progress
– Miscellaneous items

• Calorimeter power supply relays allowing finer granularity on power
cycling (1/2 done)

• Gas systems work (mostly done)
– Filtering and spare pump installation
– Oxygen analyzer repair
– Ar/CO2 plumbing

• SVX/ISL chiller maintenance (done)
• Cryo wet engine valve work (done)
• COT Suva™  (coolant) leak check (to do)
• Cable tray installation for CPR/CCR HV and XFT fibers (to do)
• MCS computer upgrade for some systems (in progress)
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Shutdown Status

• Schedule
– Recovered from three power outages; last one, last Friday
– No DAQ today due to online fileserver expansion
– Complete work in bores October 4 (next Monday)
– Start flowing Ar/ethane to muon chambers
– Cable dressing from bores till Oct. 10
– Checkout with silicon cold and baggies Oct. 11
– Low β quad supports installation October 18 for one week
– Close endplugs and central arches when CCR/CPR done
– Checkout and energize solenoid (Nov. 11)
– Attempt tests with Ar/CO2 in COT
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CDF Run IIa Detector
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CDF Run IIa Detector (inner)


